
PHENIX DAQ Hours

Average 7.7 DAQ hrs/day

days since April 17th

65 DAQ hours (!) in 
the previous week

(5/10 – 5/16) 
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200 GeV pp Integrated Luminosity

2.88 pb-1 live ZDCLL1

PHENIX Goal 5.5 pb-1 live BBCLL1

(5/17/05)

27.7 B BBCLL1 events sampled

1.23 pb-1 live BBCLL1

June 25, 2005
(3.56 pb-1 projected)
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200 GeV pp “Figure of Merit”

(5/17/05)

PHENIX Goal 226 nb-1

60.2 nb-1

June 25, 2005
(190 nb-1 projected)
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Lies, Damn Lies, and Projections…
• Luminosity/FOM growth ~constant for past ten days

– Over past week lower luminosity compensated for by duty cycle
– Integrated Luminosity: 58.5 nb-1/day
– FOM: 3.3 nb-1/day

• Assuming no change in polarization

• More realistic assessment of projected totals:
– 410 GeV development time/running

• Assume four days 
– Transverse running 

• Assume six days 
– ~350 nb-1 integrated, ~10% of total

– Integrated Luminosity:   2.98 pb-1  (54% of goal)
– Figure of Merit:    0.157 pb-1 (69% of goal)
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